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(FM-DC).  The University directs the selected firms to each prepare a proposal for 
preconstruction services in accordance with the CAG-Exhibit 1A (Guideline for Preparation of 
Proposals for Preconstruction Services) and CAG-Exhibit 1B (Guideline for Preparation of 
Proposals for Preconstruction Services- Multiplier Breakdown). 

 

C NEGOTIATION FOR PRECONSTRUCTION SERVICE 
Representatives of the University meet with the selected firm to negotiate the preconstruction portion of 
the contract.  
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Materials Payment Bond, for execution.  Either example CAG-Exhibit 3A (Transmittal of GMP 
Amendment to the Construction Manager Agreement for Execution) or CAG-Exhibit 3B 
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other subcontractors. 

b. If circumstances (e.g., emergencies, etc.) are such that the contracted firm is self-performing 
Work, and the award was not based on the conditions described in the paragraph above, 
then the contracted firm shall include the following documentation with the pay request: 

.1 All labor shall be documented on weekly time records at a wage scale commensurate 
with that paid in the area and trade including all labor taxes and insurance. (The 
contracted firm shall provide justification for rates used.) 

.2 Material purchases in amounts equal to or greater than twenty-five-thousand dollars 
($25,000.00) and less than seventy-five thousand dollars ($75,000.00) shall be 
documented by written quotations from at least three vendors.  For material purchases 
equal to or greater than seventy-five thousand dollars ($75,000.00) competitive bids shall 
be obtained in accordance with the Agreement and General Conditions, unless otherwise 
approved by the Owner.  Documentation for material purchases for amounts less than 
twenty-five-thousand dollars ($25,000.00) shall include documented telephonic 
quotations from at least three vendors.  Documentation of the required quotations shall 
be submitted with the first pay request which includes payment for such materials. 

5. Savings: 
a. Trade contracts:  if a bid package exceeds the line item amount provided in the GMP, the 

entire cost is payable to the contracted firm, provided that the GMP is not exceeded.  Savings 
in trade contracts accrue in accordance with the provisions of the Agreement. 

6. General Conditions and Fee: 
a. Items budgeted as part of the fee as identified by Paragraph 7.2 (Agreement between Owner 

and Construction Manager) or as Paragraph 13.2 (Agreement between Owner and 
Design/Construction Services Team) are line item budgets, and are not interchangeable 
without specific approval of the University. 

b. Items budgeted as part of the General Conditions as identified by or as Paragraph 8.2 
(Agreement between Owner and Construction Manager) are Paragraph 13.3 (Agreement 
between Owner and Design/Construction Services Team) line item budgets, and are not 
interchangeable without specific approval of the University. 

c. A change or increase to field staff or home office support staff must have prior approval of the 
University.  Savings in General Conditions and fee accrue according to the provisions of the 
Agreement. 

 

H CONTRCATOR EVALUATIONS 
1. The Construction Manager, or the Contractor component of the Design and Construction 

Services Team, will be evaluated by the University while under contract: annually for major 
projects; and at additional times if determined by the University to be beneficial in the 
development of a project.  See sample evaluation forms: PMG-28B (Contract Evaluation) and PMG-
28C (Contract Evaluation bet Customer). 

2. Evaluations will be kept on file. 
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